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On Wednesday, November 28, 1979 there was a meeting in South Charleston,
Building 3002, regarding Groundwater Monitoring Programs at both Sistersville
and Marietta. M. A. Barloz, R. T. Kramer, D. T. Marsh, A. H. Cheely, S. Perez,
J. W. James and C. F. Schubert were present, (C. R. Barrett was on vacation.)

The discussions centered around the Cheely-Marsh recommendations for
shallow soil test and ground water monitoring wells in the South and North
buried waste areas at Sistersville, and the draining area from the Marjetta

. landfill site. Proposals for implementing these recommendations by TRIAD
- . Engineering were evaluated and agreed upon (copies attached).

Ground and water sampling protocol was aiso discussed. M. A. Barloz will
supply detailed drawings of a sample dipper, and attempt to borrow such a
device from South Charleston. C. F. Schubert will obtain specially prepared
sample jugs, and D. T. Marsh and M. Barloz will assist in initial sampling of
the wells, as well as obtaining test cores of. the soil. J. W. James will
conduct an on site evaluation of core samples and characterization of the

“test bores. :

- The work at Marietta is expected to require three days to one week.
That at Sistersville will be longer - possibly ten days or two weeks.
Priority wise, it seemed best to do Sistersville work first, possibly as
soon a$ the week of December 9, 1979. It will be necessary to have Chariey
Brown with-his bulldozer available at that time to prepare test bore sites.

Considerable -discussion revolved around the possible necessity of
assuring the deeper aquifer at Marietta {under a rock Tayer) should also be
tested for contaminants at this time. Because of the need of different
drilling equipment, and because these initial tests are only Phase I of the
Marietta project, it was agreed that A, Cheely and J. W. James will further
study the geology and terrain before committing to deep hole Tocations and
test drilling at Marietta.

_ The cost estimates attached do not cover Environmental Engineering
. charges or Laboratory analyses costs, either UCC or outside. )
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